

Intitulé	Bilan		Réalisé HT 31/12/2021	Fin 2020 Année	2021 Année	2022				2023			2024 Année	2025 Année	2026 Année	2027 Année	Au delà 36 385	Bilan				
	Initial	Approuvé au				Jan-Mars	Avr-Juin	Jui-Sept	Oct-Dec	Année	Jan-Juin	Jui-Dec						Année	Année	Année	Année	HT 36 385
711-0 Frais financiers sur emp provision																						
8 TVA		815 025	84 598	84 598		24 000				24 000	146 427	146 427	120 000	60 000	60 000	280 000	40 000	815 025		815 025		
9 FONDS DE CONCOURS		815 025	84 598	84 598		24 000				24 000	146 427	146 427	120 000	60 000	60 000	280 000	40 000	815 025		815 025		
900 Fonds de concours		815 025	84 598	84 598		24 000				24 000	146 427	146 427	120 000	60 000	60 000	280 000	40 000	815 025		815 025		
RECETTES	41 689 000	58 932 766	36 038 919	32 649 891	3 389 028	72 728	112 728	1 812 728	39 728	2 037 912	371 068	3 411 659	3 782 727	3 901 403	3 150 000	1 900 000	2 250 000	5 871 806	58 932 766	3 824 954	62 757 720	
1 CESSION	15 590 000	18 696 822	12 853 097	11 125 347	1 727 750									1 795 000	1 600 000	350 000	150 000	1 948 725	18 696 822	3 735 884	22 432 706	
10 Cession au concédant																						
100 Cessions terrain et droits à const.																						
101 Cessions terrain et droits à const.																						
102 Cessions terrain et droits - art 1042																						
103 Cessions terrain et droit -TVA sur																						
11 Cession autre	15 590 000	18 696 822	12 853 097	11 125 347	1 727 750									1 795 000	1 600 000	350 000	150 000	1 948 725	18 696 822	3 735 884	22 432 706	
110 Cessions terrain 5,5%	3 990 000																					
111 Cessions terrain 20%	11 600 000	18 696 822	12 853 097	11 125 347	1 727 750									1 795 000	1 600 000	350 000	150 000	1 948 725	18 696 822	3 735 884	22 432 706	
12-02641 PHASE 1 - Ilot A1 Cirmad Bât Y et			870 231	870 231																		
13-03478 PHASE 1 - Ilôt A1 Seri Ouest Bât X			1 281 212	1 281 212																		
13-03479 PHASE 1 - Ilôt G Exelsia Kenoa			950 000	950 000																		
14-04656 PHASE 1 Ilôt B LTI Ter sur seine			311 110	311 110																		
14-04655 PHASE 1 Ilôt B LTI Ter sur seine			160 660	160 660																		
20-04564 PHASE 1 - Ilôt F SCCV Luciline			1 372 023	1 372 023																		
17-01991 PHASE 1 - Ilot A2			2 220 000	2 220 000																		
15-05298 PHASE 2 - Ilôt C SCI la Salle			1 377 776	1 377 776																		
16-01809 PHASE 1 - Ilot J			2 582 335	2 582 335																		
PHASE 2 - Ilot H													1 250 000									
20-04526 PHASE 2 - Ilot D1			1 727 750		1 727 750																	
PHASE 3 - Ilot D2																						
PHASE 3 - Ilot M																						
PHASE 2 - Ilot K1																						
PHASE 2 - Ilot K2																						
PHASE 1 - Ilot I2 (hors maisons)																						
21-05428 MRN - Espaces publics																						
Phase 3 - Ilot L1																						
Phase 3 - Ilot L2																						
112 Cession terrain art 1042																						
113 Cession terrain TVA sur marge																						
2 REMBOURSEMENT																						
200 Cession d'ouvrage au concédant																						
210 Cession d'ouvrage à Collectivité																						
3 SUBVENTIONS	6 000 000	6 612 857	4 432 036	4 432 036		68 228	8 228	8 228	8 228	92 912	366 068	6 659	372 727	300 000	150 000	150 000	700 000	415 182	6 612 857		6 612 857	
31 Subventions européennes		1 615 916	1 615 916	1 615 916																		
310 Subventions FEDER		1 615 916	1 615 916	1 615 916																		
09- Sub FEDER Future Cities			706 657	706 657																		
18-03082 Sub FEDER AMI			909 259	909 259																		
32 Subventions nationales	6 000 000	4 996 941	2 816 120	2 816 120		68 228	8 228	8 228	8 228	92 912	366 068	6 659	372 727	300 000	150 000	150 000	700 000	415 182	4 996 941		4 996 941	
320 Subventions Ecocité		85 948	46 377	46 377		8 228	8 228	8 228	8 228	32 912		6 659	6 659									
321 Subventions Région		19 931	19 931	19 931																		
08- Sub REGION - Etude géothermie			1 413	1 413																		
08- Sub REGION - Etude complé.			5 694	5 694																		
11-01543 Sub REGION - Etude réseau eau			12 824	12 824																		
323 Subventions CREA		5 255	5 255	5 255																		
08- Sub CREA - Collecte automatisée			5 255	5 255																		
326 Subventions ADEME		52 423	52 423	52 423																		
08- Sub ADEME faisabilité géothermie			9 450	9 450																		
09-00296 Sub ADEME collecte automatisée			5 255	5 255																		
10-00525 Sub ADEME AEU			9 680	9 680																		
11-01444 Sub ADEME Etude compl.			10 939	10 939																		
11-01542 Sub ADEME Faisabilité eau de			17 099	17 099																		

Intitulé	Bilan		Réalisé HT	Fin 2020	2021	2022					2023			2024	2025	2026	2027	Bilan				
	Initial	Approuvé au	31/12/2021	Année	Année	Jan-Mars	Avr-Juin	Jui-Sept	Oct-Dec	Année	Jan-Juin	Jui-Dec	Année	Année	Année	Année	Année	Au delà	HT	TVA	TTC	Ecart
Encaissement			42 531 659	38 897 908	3 633 750	15 415				15 415												
Remboursement acompte			-1 076 880	-903 815	-173 065				998 271	998 271								78 609				
Reste à encaisser			42 490		42 490	-42 490				-42 490												
Fournisseurs			41 838 764	40 171 809	1 666 955	467 288	-12 309	-961	1 512 310	1 966 329	-1 286 432	1 354 698	68 265	-1 348 281	-166 028	-81 678	298 728	-634 484				
Avance			177 300	177 300					-177 300	-177 300												
Provision			339 590	318 239	21 351				-339 590	-339 590												
Règlement			41 303 561	39 657 957	1 645 604	102 852				102 852												
Résorption d'avance			-177 300	-177 300					177 300	177 300												
Retenue de garantie			-18 313	-18 313					18 313	18 313												
Résorption provision			-310 739	-305 439	-5 300				310 739	310 739												
Restitution RG			18 313	18 313					-18 313	-18 313												
Reste à régler			102 852		102 852	-102 852				-102 852												
TRESORERIE PERIODE	-365 318	-3 083 446	1 742 700	-197 021	1 939 721	32 182	-346 631	1 365 741	-1 010 812	40 480	-2 185 600	1 169 643	-1 015 957	-205 344	863 984	108 926	-751 333	-783 455				
Frais & Produits financiers																						
TRESORERIE CUMUL				-197 021	1 742 700	1 774 882	1 428 250	2 793 991	1 783 180	1 783 180	-402 420	767 222	767 222	561 878	1 425 862	1 534 788	783 456					
RATIOS																						
Ratio1																						
Ratio2																						
Controle RP			913 375	913 375	913 375					913 375			913 375	913 375	913 375	913 375	913 375	6 393 624				
Controle RPC			493 520	493 520	493 520					493 520			493 520	493 520	493 520	493 520	493 520	3 454 637				
HORS RESULTAT																						
1120	Acompte Cessions terrain et droits																					
3400	Subvention hors résultat -																					